WWTU Project Payments

As of June 5, 2012 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
Design: Division 1,11, lil (Greeley & Hansen) $ 830,038.00 | $§ 89,000.00|$% 919,038.00($% 898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,000.00 | $ 21,300.00 |$ 22730000 |$  184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division |, Il, 1 & IV (Greeley & Hansen) $ 447,000.00 | $ 466,600.00 | $ 913,600.00 | $  796,982.00 $ 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 2,622,00000|% (10,030.59)| $ 2,611,969.41|% 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division Il (Atlas Excavating Inc) $ 3,846,947.00 | $ (108,921.85)| $ 3,738,025.15|$ 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division Ill (Atlas Excavating Inc.) $ 194858500 |9% (35,878.15)| % 1,912,706.85|% 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00{ $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | 10,000.00 $ 10,000.00
ice Miller $ 16,254.00 $ 16,254.00 | $ 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 2,197,302.00 $ 2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 $ 175.75 | $ 175.75 $ 175.75 100.00%
James Erwin $ 1,204.50 $ 1,204.50 | $ 1,204.50 $ 1,204.50 100.00%
Butler,Fairman & Seufert $ 525.00 $ 525.00 | $ 525.00 | $ - $ 525.00 100.00%
Greeley & Hansen (cont. of Div IV & V Engineering) $ 193, 462 09 $ 193,462.09
, _Endineenng: Add1Div IV & DivV (Greeley & Hanser L & 2331000018 § dmices
Construction: DlVlsmn V (INDOT) . $ 8211455 | § 264195849 | % . $ 2 559,843.94
Construction: Division V (Atlas Excavating Inc.) $ 2 ,027, 600 00|% 151,741.00 | $ 2,179,341.00 | $ 2,007,145.95 $ 2,007,145.95
IMPROVEMENT FUND $ 4,956,657.17 | $ 3,412.94 | § 4,960,070.11
TOTALS $ 14,763,199.19 | $ 655,924.96 | $ 15,419,124.15 | § 15,139,355.17 | $ 3,412.94 | $ 15,142,768.11

CAPITAL IMPROVEMENT PLAN PROJECTS:

14,200.00 | $ - $ 14,200.00 | $ 1,420.00 2,130.00 | $ 3,550.00
135,000.00 $  135000.00 | §  135,000.00 RN 135 000.00 100. 00%
essler 1eering) 5 15.000.00 000001S% 1350000 5 . .
Additional Englneenng Services: (Wessler Englneenng) $ 53,000.00 $ 53, 000. 00 $ 25,083.50 - $ 25,083.50
Construction Engineeing: (Wessler Engineering) $ 183,000.00 $ 183,000.00 $ -
IMPROVEMENT FUND $ 386,000.00 $ 386,00000]% 173,583.50 1,500.00 | $ 175,083.50
$ 34430000 361,30000 |8
IMPROVEMENT FUND $ 344,300.00 | $§ 17,000.00 | $ 361,300.00 | $ 355,676.93 | $ 5,544.07 | § 361,221.00
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WWTU Project Payments

As of June 5, 2012 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total

CAPITAL IMPROVEMENT PLAN PROJECTS:

5. Soldiers Home Road Lift Station

Design Assessment: (Hannum, Wagle & Cline) $ 5,000.00 $ 5,000.00 | $ 5,000.00 $ 5,000.00 100.00%
Design SRF PER: (Hannum, Wagle & Cline) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Preliminary Engineering: (Hannum, Wagle & Cline) $ 80,100.00 $ 80,100.00 | $ 76,100.00 $ 76,100.00 95.01%
Construction Engineering: (Hannum, Wagle & Cline) $ 15,900.00 $ 15,900.00 $ - 0.00%
Construction Inspection: (Hannum, Wagle & Cline) $ 29,200.00 $ 29,200.00 $ - 0.00%
Construction: (Graves Plumbing Co.) $ 636,636.00 $ 29,200.00 $ - 0.00%
IMPROVEMENT FUND $ 781,836.00 $ 174,400.00 } $ 96,100.00 ' $ - $ 96,100.00
6. Village Area Sanitary Sewer Masterplan
Phase I: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Phase Il: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 | $ 4,542.50 $ 4,542.50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | $ - $ 19,542.50 55.84%
7. CS0O Long-term Contro! Plan
Engineering Services: (Wessler) $ 175,000.00 $ 175,000.00 | § 153,370.19 $ 153,370.19 87.64%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 175,000.00 | $  153,370.19 | $ - $ 153,370.19

o

31,487.50 ¢

IMPROVEMENT FUND $ 231,487.50 | $ 2,327.16 | $  233,814.66 | § 194,445.68 | $ 18,335.00 | § 212,780.68
9. Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24600.00 | $ 6,031.94 $ 6,031.94 24.52%
IMPROVEMENT FUND $ 24,600.00 ' $ - $ 24,600.00 | $ 6,031.94 | § - $ 6,031.94
10. Cumberland Ave Ext. Sanitary Sewer Design Study
Design: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 | % 10,936.96 $ 10,936.96 43.75%
IMPROVEMENT FUND $ 25,000.00 | $ - $ 25,000.00 | $ 10,936.96 | $ - $ 10,936.96
11. Cumberland Ave Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 623,620.47 $ 62362047 | % 123,000.60 $ 123,000.60 19.72%
IMPROVEMENT FUND $ 623,620.47 | $ - $ 623,620.47 | $ 123,000.60 | $ - $ 123,000.60
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